
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Maine

uu   NAVY - BRUNSWICK NAVAL AIR STATION / ME117002201800

Refer to page A-25.

Progress Planned for FY99-FY00

Refer to page A-25.

Progress in FY98

Investigation

Interim Actions

$8,868 $7 $100 $0Sites with Response Complete 11

FY99-2016** $17,181

0

0

Design

RA-C

RA-O (LTO)

LTM

16 04

4(4) 2(2)

9

10 1

0

1

$1,989 $620 $0 $0

$2,323 $0 $00

3

$0

$29,031 $307 $293 $0

$967 $0 $0 $79

Total $45,942 $1,809 $2,592 $1,337

FY01 $1,357

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 3

Low 1

Not Evaluated 0

4Not Required

20Total Number of Sites

NPL

1 4 3 $2,764 $875 $2,199 $1,258 FY04 $545

FY03 $1,289

FY02 $1,264

FY05 $544

uu   NAVY - CUTLER ME NAVCOMTELSTA / ME117002435500

Beginning RI/FS at site 2.

Progress Planned for FY99-FY00

Started RI/FS for site 1.  Completed Interim Removal Action
at site 1.

Progress in FY98

Investigation

Interim Actions

$323 $0 $490 $611Sites with Response Complete 0

FY99-2017** $11,711

0

0

Design

RA-C

RA-O (LTO)

LTM

0 12

1(1) 0(0)

0

0 0

0

3

$173 $173 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $496 $173 $490 $611

FY01 $310

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 1

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 3 $0 $0 $0 $0 FY04 $676

FY03 $1,068

FY02 $671

FY05 $410

uu   AIR FORCE - LORING AIR FORCE BASE / ME157002452200

Refer to page A-117.

Progress Planned for FY99-FY00

Refer to page A-117.

Progress in FY98

Investigation

Interim Actions

$18,940 $1,244 $39 $0Sites with Response Complete 37

FY99-2048** $10,755

1

0

Design

RA-C

RA-O (LTO)

LTM

53 10

26(26) 9(9)

11

9 3

3

8

$5,989 $480 $38 $0

$3,727 $445 $190

11

$0

$67,363 $1,011 $1,757 $0

$70 $70 $346 $351

Total $113,326 $12,199 $4,544 $1,327

FY01 $993

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 3

Low 0

Not Evaluated 2

2Not Required

54Total Number of Sites

BRAC 1991 NPL

0 3 8 $17,237 $8,949 $2,345 $976 FY04 $965

FY03 $1,161

FY02 $810

FY05 $955

uu   FORMERLY USED DEFENSE SITES - AF RADAR TRACKING STA / ME19799F207500

Progress Planned for FY99-FY00

CONTINUED WITH RI/FS

Progress in FY98

Investigation

Interim Actions

$1,064 $293 $0 $0Sites with Response Complete 2

FY99-2011** $2,138

0

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 0(0)

2

1 0

0

1

$0 $0 $0 $0

$59 $0 $01

1

$0

$308 $0 $0 $0

$0 $0 $0 $0

Total $1,431 $293 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-84*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Incurred
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FY98
($000)

FY98 
Funds

Obligated
($000)
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($000)
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 Maine

uu   FORMERLY USED DEFENSE SITES - DOW MIL AF / ME19799F199100

Progress Planned for FY99-FY00

WORK ON RI/FS FOR HELICOPTER PAD SITE

Progress in FY98

Investigation

Interim Actions

$1,046 $24 $0 $0Sites with Response Complete 4

FY99-2005** $2,147

0

0

Design

RA-C

RA-O (LTO)

LTM

6 00

1(1) 0(0)

2

3 0

0

2

$0 $0 $0 $0

$680 $0 $02

2

$0

$930 $0 $0 $0

$0 $0 $0 $0

Total $2,656 $24 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 0

Not Evaluated 0

0Not Required

6Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $2,061

uu   FORMERLY USED DEFENSE SITES - FORT LEVETT / ME19799F202000

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$17 $0 $0 $0Sites with Response Complete 2

FY99-2019** $3,167

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

1

0 0

0

1

$0 $0 $0 $0

$56 $0 $01

0

$0

$79 $0 $0 $0

$0 $0 $0 $0

Total $152 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - PRESQUE ISLE AFB / ME19799F200000

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$13 $0 $0 $0Sites with Response Complete 2

FY99-2027** $1,180

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

1

2 0

0

1

$0 $0 $0 $0

$80 $0 $01

0

$0

$75 $0 $0 $0

$0 $0 $0 $0

Total $168 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

 Maryland

uu   ARMY - ABERDEEN PROVING GROUND / MD321382135500

Refer to page A-1.

Progress Planned for FY99-FY00

Refer to page A-1.

Progress in FY98

Investigation

Interim Actions

$174,117 $10,443 $7,733 $1,721Sites with Response Complete 20

FY99-2046** $707,981

2

0

Design

RA-C

RA-O (LTO)

LTM

42 0212

82(112) 3(3)

21

7 18

2

95

$51,380 $3,071 $4,108 $4,913

$3,852 $1,156 $81793

6

$0

$124,851 $9,735 $12,116 $15,037

$77 $3 $262 $1,772

Total $359,245 $27,030 $27,356 $27,401

FY01 $27,801

-Relative Risk 
Category

High

Sites in 
Progress

140

Medium 50

Low 42

Not Evaluated 0

2Not Required

254Total Number of Sites

RAB NPL

0 2 61 $4,968 $2,622 $2,320 $3,958 FY04 $29,353

FY03 $27,745

FY02 $27,245

FY05 $29,253

B-1-85*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


